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August 6, 2018 Reference No. 039826-21 

Mr. Ramon C. Mendoza 
Federal on Scene Coordinator 
USEPA Region 5 
Superfund Division 
Removal Branch 3 
77 West Jackson 
Chicago, Illinois 60604 

Dear Mr. Mendoza: 

Re: July 2018 Monthly Progress Report 
OU2 Residential Areas (AOC Sampling & UAO Removal Action) 
Pilsen Soils 
Chicago, Illinois 

This letter provides the monthly progress report of activities by the OU2 Respondent for the OU2 
residential areas under the AOC and UAO located in Chicago, Illinois. 

• Describe the actions that have been taken toward achieving compliance with the Order
during the previous month:

o Residential clean-up work was conducted on the following properties in July 2018:

o Soil sampling was completed on the following properties in July 2018

o GHD met with the USEPA and their START Contractor on July 31, 2018 to review work
completed during the years of 2017 and 2018and the requirements for the OU2 Completion
Report.

o Summary of all results of sampling and tests and all other data received by the Group
and not previously submitted to the USEPA:

o Validated soil sample results from  and  were transmitted to
the USEPA on July 31, 2018

• Identify all work plans, plans, and other deliverables required by the Settlement, completed
and submitted during the previous month:

o Submittal of June 2018 monthly progress report.
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• Describe all actions, including but not limited to data collection and implementation of the 
work plans which are scheduled for the next six weeks: 

o Submittal of rough draft of Completion Report to the USEPA by August 31, 2018 

• Include information regarding percentage of completion, unresolved delays encountered or 
anticipated: 

o On July 11, 2018, clean-up work in OU2 was completed and the demobilization began. 

o The attached Figure 1 illustrates the complete work in OU2. In total 68 properties were 
completed. 

o During the July 31, 2018 meeting with the USEPA the following was agreed: 

 68 properties were completed 

 2 properties were remediated by property owner 

 8 properties were inspected, with green space, but owner refused access  

 7 properties were inspected with no green space 

 9 properties were sampled and below 400 mg/kg in lead content  

 2 properties were sampled above 400 mg/kg in lead content, but owner refused access 

• Include any modifications to the work plans or other schedules that have been proposed and 
approved by the USEPA: 

o Clean-up work in OU2 was completed 

• Describe all activities undertaken in support of the Community Relations Plan during the 
previous month: 

o None to report. 
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If you have any questions regarding this monthly progress report, please do not hesitate to contact us. 

Sincerely, 

GHD 

 
 

Walter J. Pochron 

WJP/lg/68 

Encl. 

cc: Randall K. Weil; H. Kramer & Co. 
Howard Chapman; H. Kramer & Co. 
Adam Chapman; H. Kramer & Co. 
Bruce White; Barnes & Thornburg 
Mark Bilut; McDermott Will & Emery  
Ron Frehner; GHD 
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